
 HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
October 24, 2013

Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Document Review Period Completed

1 E-2 Draft Remedial Design 6/28/13 8/26/13 8/26/13 8/27/13 9/13/13

9/3/13     
9/9/13 
9/25/13

2 E-2
Quarterly Landfill Gas Monitoring 
Report, Second Quarter 2013 7/26/13 n/a

3 E-2
Annual Landfill Cap Operation and 
Maintenance Report for 2012-2013 7/30/13 n/a

4 G
Final Technical Memorandum for 
CERCLA Tank Closure Sampling 8/2/13 n/a

5 D-1 Final Execution Plan, Phase II 8/5/13 n/a

6 Basewide Final Radiological Management Plan 8/5/13 n/a

7 C Final TM for RU-C1, 4, and 5 8/5/13 n/a

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

, ,

8 UC-1 Draft SVI Work Plan Addendum 9/3/13 9/10/13 9/9/13 9/5/13 9/9/13
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Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

1 D-1 Draft RAWP (Durable Cover) 9/16/13 10/30/13

2 D-1
Draft Final Status Survey Report, Gun 
Mole Pier 9/19/13 10/21/13 10/21/13

3 Basewide
Redline of Final Third Five Year Review 
of Remedial Actions 9/19/13

Extended Due 
to Furlough 9/24/13 10/17/13

4 UC-1

Final Parcel UC-1 Soil Gas Investigation 
Addendum to Final Work Plan for Soil 
Gas Investigation 9/26/13 n/a

5 B
Annual O&M Summary Report for IR 
Sites 7/18 9/27/13 n/a

6 F
Final Tech Memo for RAD Data Gap 
Investigation Phase 2b 9/30/13 n/a

7 G Draft O&M Plan 10/3/13 11/18/13

Documents Currently Under Review

8 G
Draft Remedial Action Completion 
Report 10/3/13 11/18/13

9 E
ISTR Draft Final IR-03 Pilot Study 
Design 10/7/13 10/21/13 10/15/13 10/17/13 10/21/13

10 E Navy RTCs on Draft ROD 10/8/13 10/28/13

11 B
Draft Addendum 1 to Final Remedial 
Action Work Plan 10/8/13 11/7/13

12 Basewide
Groundwater Monitoring Report 
(January - June 2012) 10/8/13 n/a

13 D-1 Draft RAD RACR North 10/16/13 11/18/13

14 E-2
Quarterly Landfill Gas Monitoring Report-
3Q 2013 10/18/13 n/a
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Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

Documents for Upcoming Review (next 3 months)

1 E ISTR Final IR-03 Pilot Study Design 10/28/13 n/a Date Tentative

2 Basewide
Final Third Five Year Review of 
Remedial Actions 10/28/13 n/a Date Tentative

3 Basewide
Semiannual Groundwater Monitoring 
Report (Q1 & Q2 2013) 10/30/13 n/a Date Tentative

4 UC-3 Final ROD 11/15/13 n/a Date Tentative

5 D-1 Draft Hot Spot RACR Addendum 11/15/13 1/6/14 Date Tentative

6 E Final Record of Decision 11/20/13 n/a Date Tentative

7 E-2 Draft RAWP for Hot Spot 11/27/13 45 days Date Tentative

8 C Draft ESD 12/9/13
45 days from 
submittal date Date Tentative

9 D-1 Final RAD RACR- North 12/16/13 n/a Date Tentative

10 D-1 Final RAWP Non-Rad (Durable Cover) 12/16/13 n/a Date Tentative

11 E Draft Pot-Hole Area Tech Memo 12/16/13 1/16/14 Date Tentative

12 UC-1,2 Annual O & M Report 12/17/13 n/a Date Tentative
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Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

13 E Draft ISS Design 1/13/14 1/27/14 Date Tentative

14 UC-1 Draft Soil Vapor Tech Memo 1/21/14 2/21/14 Date Tentative

15 E-2
Quarterly Landfill Gas Monitoring Report 
4Q 2013 1/21/14 n/a Date Tentative

16 F Draft RAD Addendum to FS 1/22/14 3/10/14 Date Tentative

17 G Final RACR 1/23/14 n/a Date Tentative

CDPH California Department of Public Health n/a Not applicable
DTSC Department of Toxic Substances Control RI Remedial investigation
EPA U.S. Environmental Protection Agency RTC                Response to comment
FOSL Finding of suitability to lease SF                 San Francisco
FOST Fi di f it bilit t t f TCRA Ti iti l l tiFOST Finding of suitability to transfer TCRA Time critical removal action
FS Feasibility study TPH     Total petroleum hydrocarbon
FSS Final Status Survey Water Board  San Francisco Bay Regional Water Quality Control Board
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